COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20847

PCN. 20847-BI D

CONTRACT DESCRI PTI ON\:
EJMI' S BORE BARRI ER, HANDRAI L, WALKWAY

PRQJECT NO NHPPO703- 433

EJMI' S BORE BARRI ER, HANDRAI L,
NAME OF ROAD:

PRQIECT COUNTI ES: SUW T

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO.

P.O BOX 659

SPRI NGFI ELD OR 97477  (541)746- 2426

CURRENT PROJECT AMI:  $ 3,110, 040. 15 PARTI Cl PATI NG

AWARD PROQJECT AMT: $ 2, 996,540. 15 NON- PARTI Cl PATI NG

PERCENT COVPLETE: 14. 24% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,667,123.75 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0001

COFRS REPORTI NG CATEGCRY: 1

Page 1
ESTI MATE RUN 09/ 28/ 2017

22:05: 48

PROG SPEC YR 2005
FACS REF NO
TIME CHARGED: 13.0  DAYS TIME ALLOW 55 WORK DAYS
PERCENT TIME:  23.64 ORI G TIME ALLON 55 WORK DAYS
CLEAR CREEK

PAY PERI OD ENDI NG 09/ 28/ 2017 DATE TI ME STARTED 08/01/2017
DATE LET 04/ 13/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 08/ 01/ 2017

$ 1, 300. 00 $ 1, 300. 00
441, 616. 40 441, 616. 40
442, 916. 40 442, 916. 40
701, 894. 88 701, 894. 88
1,144,811, 28 1, 144, 811. 28
-9,242.02 -9,242.02
0.00 0.00
1,135, 569. 26 1,135, 569. 26
0.00 0.00
0.00 0.00
1,135, 569. 26 1,135, 569. 26
0.00 0.00
PAYMENT DE $  1,13559.26

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D 20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20847-BI D ESTI MATE RUN 09/ 28/ 2017
PRQJECT: NHPP0703- 433 ESTI MATE NO 0001 22:05: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-04010 Cean Inlet 113. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0010 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035  Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0025 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0045 508- 00520 Insul ation Material (2 Inch) 1, 260. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0050 604- 50065 Place Grating and Frane 40. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 604-50110 Place Inlet Grating and Frane 3. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00
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PCN: 20847-BI D ESTI MATE RUN 09/ 28/ 2017
PRQJECT: NHPP0703- 433 ESTI MATE NO 0001 22:05: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 451 134, 849. 00
299, 000. 00000 0. 451 134, 849. 00
0065 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 1, 375.00
2, 750. 00000 0. 500 1, 375.00
0070 630- 00000 Fl aggi ng 900. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0075 630- 00003 Uni forned Traffic Control 180. 000 0. 000
HOUR 52. 000 5, 200. 00
100. 00000 52. 000 5, 200. 00
0080 630- 00007 Traffic Control Inspection 24. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 630-00012 Traffic Control Managenment 55. 000 0. 000
DAY 13. 000 7, 800. 00
600. 00000 13. 000 7, 800. 00
0090 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0095 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25. 00
0105 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 630-80343 Construction Traffic Sign (Panel Size Q) 17. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
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PCN: 20847-BI D ESTI MATE RUN 09/ 28/ 2017
PRQIECT: NHPPO703- 433 ESTI MATE NO 0001 22:05: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 0. 500 1, 000. 00
2, 000. 00000 0. 500 1, 000. 00
0120 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 500 150. 00
300. 00000 0. 500 150. 00
0125 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 630-80380 Traffic Cone 150. 000 0. 000
EACH 65. 000 325. 00
5. 00000 65. 000 325. 00
0135 630-85041 Mobi | e Attenuat or 55. 000 0. 000
DAY 13. 000 3, 445. 00
265. 00000 13. 000 3, 445. 00
0140 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosi on Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 605, 220. 00 $ 154, 169.00 $ 154, 169. 00
CAT NOO300 STRUCTURES
0160 202-00420 Renoval of Pedestrian Rail 8, 440. 000 0. 000
LF 2,120. 000 4,452.00
2.10000 2,120. 000 4,452. 00
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PCN: 20847- Bl D ESTI MATE RUN 09/ 28/ 2017
PRQIECT: NHPPO703- 433 ESTI MATE NO 0001 22:05: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0165 202- 00806 Renoval of Wal kway 8, 769. 000 0. 000
LF 2,175. 000 13, 050. 00
6. 00000 2,175. 000 13, 050. 00
0170 202-01140 Renoval of Guardrail Type 4 8, 819. 000 0. 000
LF 1, 958. 000 48, 460. 50
24. 75000 1, 958. 000 48, 460. 50
0175 211-02275 Cenent G out 77.000 0. 000
cY 3. 000 3, 450. 00
1, 150. 00000 3. 000 3, 450. 00
0180 509- 00001 Structural Steel (Galvanized) 104, 743. 000 0. 000
LB 2,771. 000 9, 698. 50
3. 50000 2,771. 000 9, 698. 50
0180 MATERI AL ALLOMNCE Steel Struts 0. 000
LB 101, 972. 002 258, 295. 08
2.53300 101, 972. 002 258, 295. 08
0185 514-00100 Hand Rai | 8, 535. 000 0. 000
LF 255. 000 10, 200. 00
40. 00000 255. 000 10, 200. 00
0185 MATERI AL ALLOMNCE Hand Rai | 0. 000
LF 8, 280. 000 204, 424. 92
24. 68900 8, 280. 000 204, 424. 92
0190 518-01254 Expansi on Joi nt (Fiber Reinforced Plastic) 20, 588. 000 0. 000
LF 88. 000 356. 40
4. 05000 88. 000 356. 40
0195 601- 06150 Concrete (Patching) 400. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 601-40300 Structural Concrete Coating 3, 880. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0205 604- 85000 Fi bergl ass Reinforced Plastic Wl kway 23, 650. 000 0. 000
SF 130. 000 2,080. 00
16. 00000 130. 000 2,080. 00
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PCN: 20847-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 433 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0205 MATER AL ALLOMNCE FRP Panel s 0. 000
SF 23, 520. 000 239,174.88
10. 16900 23, 520. 000 239,174.88
0210 606-10200  Bridge Rail (Special) 8, 819. 000 0. 000
LF 1, 957. 000 195, 700. 00
100. 00000 1, 957. 000 195, 700. 00

CAT 0300 CURRENT AMI $ 2,503,520.15$% 989, 342.28 % 989, 342. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMI  $ 1, 300.00 $ 1, 300. 00 $ 1, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 3,110,040.15$ 1,144,811.28$ 1,144,811.28



